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Const Calendar Day: 18
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Title: Transportation Engineer
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Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloud, Overcast

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Paint

Conclusion of painting the Phase III sockets over the entire South Spans

The weather conditions for painting looked oblique from the early morning hours. I called Mike Gaya,
CCC foreman and verified that he is not painting any time soon and the response was affirmative.
Still on the bridge past 11:00, I checked the conditions to determine if any improvement was made over
the last 4 hours. The conditions came in as follows:
Ambient: 64.2FDew Point: 50.9F
R.H.: 57.9%Wet Bulb: 54.8F
Steel Temp: 56F (Heat Gun)/56F (Therm.)/59F (probe)
Although the conditions with my instrument dictated that the conditions are OK for painting, Mike refrained
from proceeding with the operation as his instrument and J. Lumley’s showed a much narrower gap
between the DP & steel temp.
Finally, at 12:22, just as I had returned from the bridge, Mike Gaya called me and informed me that he has
the conditions to paint and he was going to put 7 guys to work to finish it off before the end of the day right
after the lunch break. The finish paint is called DTM 3700 and is to be applied between 5-8 mils wet in
order to produce a Dry Film Thickness (DFT) of 2-3 mils.
I headed back to the field, at which time Victor & Rick had just completed the painting of sockets at panel
point 96 and were working at PP 94. I checked the conditions upon arrival at 12:55 and they were as
follows:
Ambient: 68.9FDew Point: 50.7F
R.H.: 53.3%Wet Bulb: 58.1F
Steel Temp: 58F (Heat Gun)/61F (probe)
Checking the Wet Film Thickness every so often, I came up with readings that were consistently 7 to 8
mils.
At 13:45, I noticed that there are 2 crews of 4 each at two different locations. Curious as to the reason
behind the strange strategy, I asked Mike Gaya about it and he informed me that they ran out of paint on
the bridge and it is on its way from the pier. Thankfully, nothing disastrous took place and the crew was
able to conclude the painting of all Phase III sockets right before the 15:00 mark. Once again, it should be
mentioned that the sockets painted are at panel points: 96, 92, 88, 84, 80, 76, 72, 68, 64, 60, 56, 40, 36,
32, 28, 24, 20, 16, and 12.
With the partially blue skies above for the first time all day long, I checked the conditions one more time
upon the conclusion of work, which showed some improvement over that last 2 hours and they were as
follows:
Ambient: 70.5FDew Point: 48.9F
R.H.: 53.5%Wet Bulb: 57.9F
Steel Temp: 62F (Heat Gun)
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While inspecting the paint on the sockets, I noticed that ABF has placed the two Uphill sockets at PP 34 in
the bracket. As a result, the paint on the socket and the bracket were further damaged.
Moreover, at PP 62, the sockets had been taken off the donnage and laid on the ground as shown in the
photo. There are other locations were the sockets are resting on the deck with all the weight of the socket
bearing down on one corner of the base of the socket.

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-086.06704-0120F4 Install & Adjust PWS 86-90

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-091.06704-0120F4 Install & Adjust PWS 91-95

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY
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Contractor: CERTIFIED COATINGS COMPANY

JNM Bill PadderatzPainter 8.00 0.00 0.00 8.00

APP BRANDON GAYAPainter 8.00 0.00 0.00 8.00

JNM JORGE FLORES RAMEROPainter 8.00 0.00 0.00 8.00

APP Beto NarrajoPainter 8.00 0.00 0.00 8.00

JNM Bill GatewoodPainter 8.00 0.00 0.00 8.00

JNM Ron MorganPainter 8.00 0.00 0.00 8.00

APP Victor RuizPainter 8.00 0.00 0.00 8.00

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00 0.00 0.00 0.00

FOR Mike GayaPainter 0.00 0.00 0.00 0.00

JNM Brandon GayaPainter 0.00 0.00 0.00 0.00

Attachment

EPP34-DamageToBracket& Sockets (1) EPP62-SocketsoffDonnage (1

EPP62-SocketsoffDonnage EPP34-DamageToBracket& Sockets
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